
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 06/24/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0005

07/02/2014

Contract Location: Time Allowed:

I-20/SR 402 EAST OF SR 20/SR 138 TO ALCOVY RD

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/05/2014

04/25/2014

00/00/0000

00/00/0000

498 Days

07/15/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 23.69

118 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,361,469.70

$11,503,623.95

$10,850,238.43

33.68%

Counties:

Newton Rockdale

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004644      $16,361,469.70 $11,503,623.95 $10,850,238.43 33.68% $1,998,227.49

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 06/24/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0005

07/02/2014

Project Number: M004644      I-20/SR 402 - MILLING, INLAY, PLMX RESF & SHLDR REHAB

 

M004644                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,960,108.17 $3,161,703.42 $1,798,404.75

Non-Participating $551,123.10 $351,300.36 $199,822.74

Total Earnings $5,511,231.27 $3,513,003.78 $1,998,227.49

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,511,231.27 $3,513,003.78 $1,998,227.49

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,511,231.27 $3,513,003.78

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,998,227.49

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 06/24/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0005

07/02/2014

Project Number M004644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .310

 510885.000 .000

M004644

 

.310 $.00 $158,374.35

0006 150-1000     TRAFFIC CONTROL - LS  .000 .066

 937285.000 .493

M004644

Supplemental Agreement No 1

.559 $462,081.51 $523,942.32

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 671.250

 45.000 444.750

 

 

1,116.000 $20,013.75 $50,220.00

0019 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 8,431.370

TL & H LIME 70.150 12,020.670

                                                            

                                                            

20,452.040 $843,250.00 $1,434,710.61

0025 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  52,443.000 17,867.070

IFIED BITUM MATL & H LIME 99.950 4,564.030

 

 

22,431.100 $456,174.80 $2,241,988.45

0030 413-1000     BITUM TACK COAT GL  59,000.000 15,297.000

 2.600 3,522.000

 

 

18,819.000 $9,157.20 $48,929.40

0035 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  700,908.000 212,929.347

 1.150 24,793.509

 

 

237,722.856 $28,512.54 $273,381.28

0036 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  .000 36,123.609

 4.250 35,067.691

7 1/4 Inch Typ

                                                            

71,191.300 $149,037.69 $302,563.03



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 06/24/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0005

07/02/2014

Project Number M004644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  12.000 6.000

 5000.000 6.000

 

 

12.000 $30,000.00 $60,000.00

Category Amount: $1,998,227.49 $5,094,109.44

Project Total Amount: $1,998,227.49 $5,511,231.27


